URS

Newmark/Muscoy Team Conference Call Notes
3 October 2005 (2:00 P.M.)

Conference Call Members Present for Call:

[ ] Dwayne Deutscher/URS X Kim Hoang/EPA
XI Dennis Bane/URS [ Jackie Lane/EPA
X Matt Dwyer/URS
XI Adam Harvey/URS X Dave Solomona/SBMWD
X Connie Biedel/lURS [0 Stacey Aldstadt/SBMWD
[ Kit Veldman/URS X Bill Bryden/SBMWD
XI Mark Eisen/Secor
0 Terry Tonn/SBMWD
XI Tom Perina/CH2M Hill [1 Mike Lowe/SBMWD
X Bob Kemmerle/E2 X Lana Kennerly/SBMWD
| Construction |

= Completed the hand-off auto switches and the bopsi®p panels at Encanto Park and 19
Street.

» The communication cable has arrived and instatiatwould be completed by 5 October.
They are working on coordinating with ATSI to de t8CADA portion.

= John (EI-Co) and Nick were able to coordinate WiltINI to complete the flushing of all the
transmission pipelines at the booster pump statidtast-up activities are mechanically
ready.

» The surge tank tech rep is scheduled for 11 Octimbdo start-up of the surge tank
equipment. Nick is currently trying to confirm tB&CENSE probe tech rep to be there to do
the start-up and training on that unit.

= Matt noted that everything has been completed dacAment A of the 19Street Plant
inspection except for item #5 (FIT-07 not displaggdSCADA), and URS’ goal is to have
ATSI complete that when they complete the workratdhto Park, and should be completed
by the end of week. Item #6, the west influent gpues transducer is reading ~10 psi high, US
Filter will come out and remove the pressure tratiens, and send them in for calibration.

» URS will send Kim a letter stating completion dfitdms on Attachment A once
accomplished.

= Bill will send Kim a letter stating how the pumpdivee used, and will copy Marie.

» Dave stated that there is no communication betwleenew plant and the front office at the
19" Street Plant. ATSI was notified by Nick and wié working on it.

| Well Construction |
= None.
| General |

= The Encanto Park Booster Station startup and intspeis scheduled for 11 October, at 10:00
A.M., and the technical meeting is scheduled foOt®ober, at 8:30 A.M.
= Matt will advise status of inspection for 11 Octoki email by end of week.

| Community |

= None.

| Next Conference Call |
Monday, 17 October 2005, 2:00 P.M.; Call in #: A4x-8520, access code is 2332#.

| The minutes of this meeting represent the writenderstanding of the events as discussed. Should an |




attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if natrected within ten (10)
days of this writing.




